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DCE MEMORANDUM NO. 08-17

(FHWA Approved: 5/30/2017) This Memo has Expired
TO: DISTRICT CONSTRUCTION ENGINEERS
I'am signing this document
for David Sadler
FROM: David A. Sadler, P.E., Director, Office of Construction Amy C Tootle . ee ressr

2017.05.30 09:23:05-04'00'

COPIES: Bob Burleson, Courtney Drummond, Amy Tootle, Nick Finch, Rafiq Darji

SUBJECT: SUSPENSION OF CONTRACTOR’S OPERATIONS — HOLIDAYS AND
SPECIAL EVENTS (ARTICLE 8-6.4) - Independence Day (July 4t
Holiday

For the Holiday period described in Article 8-6.4 of the Standard Specifications for Road and
Bridge Construction as Independence Day, if Contractor’s request to extend this suspension of
operations to include Monday, July 3, 2017, said request may be approved. If the submitted
request is approved, a contract time extension for July 3 will be granted subject to the
conditions of and in accordance with Article 8-7.3.2 of the Standard Specifications for Road and
Bridge Construction.

This memorandum serves as blanket approval to incorporate this change into active
contracts. A copy of this memorandum shall be attached to the Time Extension Letter used
to document the change to active contracts.

If you have any questions, please call Amy Tootle at 850-414-4364.
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